Rpt-ID: RCPESPRJ Georgia Date: (04/02/2014
User: vepps Department of Transportation Page 1 of 9
Estimate Summary By Project

Contract ID: B14384-12-000-0 Estimate Number: 0017 Pay Period: 03/01/2014
to 03/31/2014

Contract Location: Time Allowed: 1183 Days
SR 136 @CAMP CREEK TO US 41/SR 3 AND SR 136 OVER C Elapsed Calender Days: 574  Days
Percent Time: 48.52
District: 6 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 07/20/2012
P. O. DRAWER 970 Date Awarded: 08/03/2012
Date Contract Executed: 08/29/2012
Date Notice to Proceed: 09/04/2012
MARIETTA GA 30061-0970 Date Work Began: 11/05/2012
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 11/30/2015

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $15,394,321.53 Counties:
Original Contract Amount $15,053,201.73 Gordon
Funds Available $10,745,285.33
Percent Complete 28.30%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
610930- $15,394,321.52 $15,053,201.72 $10,745,285.32  30.20% $711,459.69

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14384-12-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0017

Pay Period:

Date: 04/02/2014
Page 2 of 9

03/01/2014
to 03/31/2014

Project Number:

Federal State Project Number:

610930-

I-75 INTERCHANGE @ SR136 FM CAMP CRK TO S

STPIM-0075-03(210)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$3,485,188.33

Prev to Date
$2,916,020.60

$871,297.20 $729,005.24
$4,356,485.53 $3,645,025.84
$292,550.67 $292,550.67
$4,649,036.20 $3,937,576.51
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$4,649,036.20 $3,937,576.51

Total Payable:

This Estimate

$569,167.73
$142,291.96
$711,459.69
$0.00
$711,459.69
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$711,459.69



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14384-12-000-0 Estimate Number: 0017

Date: 04/02/2014
Page 3 of 9

Pay Period: 03/01/2014
to 03/31/2014

Project Number 610930-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 484
308884.830 .022
.506 $6,795.47 $156,295.72
STPIM-0075-03(210)
0010 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 4.000 3.000
8500.000 3.000
6.000 $25,500.00 $51,000.00
0045 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 623.000 206.470
72.390 94.400
300.870 $6,833.62 $21,779.98
0051 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 .000
TL & H LIME 65.940 1,170.303
1,170.303 $77,169.78 $77,169.78
RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2
25 mm Temp Paving
0056 402-3133 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 57.220
MATL 81.020 358.730
415.950 $29,064.30 $33,700.27
Specification Item - 400.5.01 (D)
Asphaltic Concrete for Temporary Detours
0061 402-3192 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 146.140
TL 64.320 627.070
773.210 $40,333.14 $49,732.87
Specification Item - 400.5.01 (D)
Asphaltic Concrete for Temporary Detours
0070 413-1000 BITUM TACK COAT GL 2,304.000 270.000
2.680 653.000
923.000 $1,750.04 $2,473.64
0160 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 21.340 10.163
780.000 2.210
12.373 $1,723.80 $9,650.94
0170 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 4,094.000 2,702.000
31.770 478.000
3,180.000 $15,186.06 $101,028.60



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14384-12-000-0 Estimate Number: 0017

Date: 04/02/2014

Page 4 of 9

Pay Period:

03/01/2014

to 03/31/2014

Project Number 610930-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0175 550-1181 STORM DRAIN PIPE, 18 IN, H 10-15 LF 515.000 48.000
32.760 20.000
68.000 $655.20 $2,227.68
0190 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 468.000 469.100
39.040 .000
469.100 $.00 $18,313.66
0215 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 2.000 3.000
438.130 .000
3.000 $.00 $1,314.39
0235 576-1018 SLOPE DRAIN PIPE, 18 IN LF 207.000 .000
49.770 118.000
118.000 $5,872.86 $5,872.86
0240 610-1055 REM GUARDRAIL LF 4,735.000 464.000
1.250 2,053.000
2,517.000 $2,566.25 $3,146.25
Category Amount: $213,450.52 $533,706.64
Category Number: (0070 MSE WALLS
0260 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 578.000 .000
48.440 526.131
526.131 $25,485.79 $25,485.79
1
0265 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 2,370.000 .000
48.440 2,110.814
2,110.814 $102,247.83 $102,247.83
1
Category Amount: $127,733.62 $127,733.62



Rpt-ID: RCPESPRJ

User: vepps

Department of Transportation

Estimate Summary By Project

Contract ID: B14384-12-000-0

Estimate Number:

0017

Date: 04/02/2014

Page 5 of 9

Pay Period: 03/01/2014
to 03/31/2014

Project Number 610930-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0330 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 330.000 1,021.000
1.100 .000
1,021.000 $.00 $1,123.10
Category Amount: $0.00 $1,123.10
Category Number: (0010 ROADWAY
0335 668-1100 CATCH BASIN, GP 1 EA 48.000 14.500
2195.000 2.000
16.500 $4,390.00 $36,217.50
0380 603-7000 PLASTIC FILTER FABRIC SY 357.400 202.725
3.050 15.052
217.777 $45.91 $664.22
Category Amount: $4,435.91 $36,881.72
Category Number: (0020 EROSION CONTROL
0385 700-6910 PERMANENT GRASSING AC 19.000 4.829
425.000 2.621
7.450 $1,113.93 $3,166.25
0390 700-7000 AGRICULTURAL LIME TN 21.000 .250
85.000 925
1.175 $78.63 $99.88
0400 700-8000 FERTILIZER MIXED GRADE TN 15.000 2.960
350.000 .300
3.260 $105.00 $1,141.00
0420 163-0300 CONSTRUCTION EXIT EA 30.000 7.500
1184.690 .750
8.250 $888.52 $9,773.69
0430 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 4,500.000 633.000
13.140 22.500
655.500 $295.65 $8,613.27



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14384-12-000-0 Estimate Number: 0017

Date: 04/02/2014

Page 6 of 9

Pay Period:

03/01/2014

to 03/31/2014

Project Number 610930-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0455 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 11,250.000 1,159.000
0.750 20.000
1,179.000 $15.00 $884.25
0475 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 15.000 7.000
857.760 2.000
9.000 $1,715.52 $7,719.84
0480 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 70.000 89.000
30.000 1.000
90.000 $30.00 $2,700.00
0490 167-1500 WATER QUALITY INSPECTIONS MO 38.000 16.000
100.000 1.000
17.000 $100.00 $1,700.00
0500 171-0030 TEMPORARY SILT FENCE, TYPE C LF 22,500.000 18,791.250
2.220 626.250
19,417.500 $1,390.28 $43,106.85
0645 716-2000 EROSION CONTROL MATS, SLOPES SY 130,000.000 5,890.144
0.650 12,685.780
18,575.924 $8,245.76 $12,074.35
0650 163-0240 MULCH TN 95.000 101.787
200.000 2.020
103.807 $404.00 $20,761.40
Category Amount: $14,382.29 $111,740.78
Category Number: (0010 ROADWAY
0695 210-0100 GRADING COMPLETE - LS 1.000 .362
3276513.150 .060
422 $196,590.79 $1,382,688.55

STPIM-0075-03(210)



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14384-12-000-0 Estimate Number: 0017

Date: 04/02/2014

Page 7 of 9

Pay Period:

03/01/2014

to 03/31/2014

Project Number 610930-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0696 210-0250 UNDERCUT EXCAVATION CcYy .000 280.844
7.500 57.177
338.021 $428.83 $2,535.16
STPIM-0075-03(210) - UNDERCUT EXCAVATION
Category Amount: $197,019.62 $1,385,223.71
Category Number: 0020 EROSION CONTROL
0720 318-3000 AGGR SURF CRS TN 200.000 232.600
19.400 .000
232.600 $.00 $4,512.44
Category Amount: $0.00 $4,512.44
Category Number: 0010 ROADWAY
0740 621-4023 CONCRETE SIDE BARRIER, TYPE 2C LF 91.000 128.187
588.830 .000
128.187 $.00 $75,480.35
0790 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 13.000 16.000
70.100 .000
16.000 $.00 $1,121.60
0820 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN Sy 328.400 202.725
37.140 15.052
217.777 $559.03 $8,088.24
Category Amount: $559.03 $84,690.19
Category Number: 0050 BRIDGE NO. 1 OVER CAMP CREEK
0840 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcYy 372.000 579.992
39.780 .000
579.992 $.00 $23,072.08
Category Amount: $0.00 $23,072.08



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14384-12-000-0 Estimate Number: 0017

Date: 04/02/2014

Page 8 of 9

Pay Period:

03/01/2014

to 03/31/2014

Project Number 610930-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1045 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 4,300.000 1,293.000
24.670 4,571.250
5,864.250 $112,772.74 $144,671.05
Category Amount: $112,772.74 $144,671.05
Category Number: 0020 EROSION CONTROL
1075 165-0071 MAINTENANCE OF SEDIMENT BARRIER - BALEL LF 600.000 36.000
1.250 12.000
48.000 $15.00 $60.00
Category Amount: $15.00 $60.00
Category Number: 0010 ROADWAY
1175 310-1101 GR AGGR BASE CRS, INCL MATL TN 47,200.000 10,590.874
18.430 2,311.620
12,902.494 $42,603.16 $237,792.96
Category Amount: $42,603.16 $237,792.96
Category Number: 0020 EROSION CONTROL
1180 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 1,900.000 908.250
2.350 85.500
993.750 $200.93 $2,335.31
Category Amount: $200.93 $2,335.31
Category Number: 0010 ROADWAY
1190 207-0203 FOUND BKFILL MATL, TP Il CcYy 33.000 139.804
50.290 57.177
196.981 $2,875.43 $9,906.17
1210 550-4418 FLARED END SECTION, 18 IN, SLOPE DRAIN EA 8.000 .000
254.580 2.000
2.000 $509.16 $509.16
Category Amount: $3,384.59 $10,415.33



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14384-12-000-0 Estimate Number: 0017

Date: 04/02/2014
Page 9 of 9

Pay Period: 03/01/2014
to 03/31/2014

Project Number 610930-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0090 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -1,899.480
1.000 -5,097.720
-6,997.200 $-5,097.72 ($6,997.20)
(IN #1)
Category Amount: $-5,097.72 $-6,997.20
Project Total Amount: $711,459.69 $4,356,485.53



